COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 11/ 2021

ESTI MATE SUMVARY 10:52: 33
CONTI D: C22995 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 22995- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TIME ALLOW 100 WORK DAYS
US24 H-19- C BRI DGE REPLACEMENT PERCENT TI ME: 15. 00 ORI G TI ME ALLOW 100 WORK DAYS

PROJECT NO FBR0243- 091
US24 H19- C BRI DGE REPLACEMENT AT MP 332

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., |NC. PAY PER OD ENDI NG 06/ 01/ 2021 DATE TIME STARTED 02/08/2021
205 Tunnel Drive DATE LET 01/ 14/ 2021 DATE WORK BEGAN 04/ 26/ 2021
DATE AWARDED 01/27/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 05/2021 DATE ACCEPTED
CANON CI TY CO 81212  (719)269-1173 DATE NOTI CE TO PROCEED 02/ 08/ 2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMT: $ 1,454, 419.92 PARTI Cl PATI NG $ 46,978. 51 $ 46, 978. 51
AWARD PRQIJECT AMT: $ 1,373,919.90 NON- PARTI Cl PATI NG 69, 445. 81 69, 445. 81
PERCENT COVPLETE: 8. 00% TOTAL EARNI NGS 116, 424. 32 116, 424. 32
FUNDS AVAI LABLE: $ 1,337,995.60 STOCKPILED MATERI ALS 0.00 0.00

GROSS EARNI NGS 116, 424. 32 116, 424. 32
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,877.35 -2,877.35

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 113, 546. 97 113, 546. 97

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

ANMOUNT DUE 113, 546. 97 113, 546. 97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE :;; 77777 1715,75;18.7977 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00010

0015

202- 00090

0020

202- 00220

0025

202- 00250

0030

202- 00251

0035

202- 00810

0040

202- 01000

0045

202- 04003

0050

203- 00050

0055 203-00060

C22995
22995-BI D
FBR0243- 091
| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Tree

Renoval of Delineator

*Rermoval of Asphalt Mat

*Renoval of Pavenent Marking

*Rermoval of Pavenent Marking (Asphalt G ooving)
Renoval of Ground Sign

*Renoval of Fence

Clean Cul vert (Special)

Unsui tabl e Materi al

Enbanknent

Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
3, 046. 27000
1. 000
EACH
761. 77000
2. 000
EACH
15. 12000
1, 464. 000
sy
4. 03000
1, 000. 000
SF
2. 85000
2, 266. 000
SF
1. 43000
1. 000
EACH
37. 79000
500. 000
LF
3. 42000
1. 000
EACH
6, 876. 70000
100. 000
cy
59. 26000
3, 226. 000
oy

24.96000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0.500
0. 500

0. 000
1. 000
1.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
313. 000
313. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 06/ 11/ 2021

1,523

761.

30

1,070

6, 876

.00

.00

.00

.00

46

70

.00

.00

10: 52: 33

AMOUNT

1, 523.

761.

30.

1, 070.

6, 876

14

77

24

.00

.00

.00

.00

46

70

.00

.00



CONTI D

ROADWAY

CAT NO0200

0060 203-01100

0065

203- 01594

0070

203- 01597

0075

206- 00200

0080

207-00700

0085

207-00703

0090

207- 00704

0095

208- 00046

0100

208- 00075

0105

208- 00103

0110 208-00105

C22995

22995-BID
FBR0243- 091

| TEM
DESCRI PTI ON

Proof Rolling

Conbi nati on Loader

Pot hol i ng

Structure Backfill (Cdass 2)

Topsoil (Onsite)
Topsoi | (Wetl and)
Subgrade Soil Preparation

Pre-fabricated Concrete Washout Structure (Type 1)

Pre-fabricated Vehicle Tracking Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
117. 07000
40. 000
HOUR
111. 04000
20. 000
HOUR
161. 00000
83. 000
cy
19. 06000
1, 225. 000
cy
8. 92000
175. 000
cy
21. 92000
7, 500. 000
sy
1. 85000
2.000
EACH
1, 443. 32000
4. 000
EACH
1, 458. 53000
120. 000
HOUR
49. 54000
120. 000
HOUR

94. 03000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 11/ 2021

1,458

.00

.00

.00

.00

.00

.00

.00

.00

53

.00

.00

10: 52: 33

AMOUNT

1, 458

.00

.00

.00

.00

.00

.00

.00

.00

53

.00

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00207

208- 00300

208- 00400

210- 00810

210- 01000

210- 02900

211- 03005

212-00700

212-00701

212-00703

ROADWAY

C22995
22995-BI D
FBR0243- 091
| TEM
DESCRI PTI ON
Sweepi ng (Sedi ment Renoval)
Erosi on Control Managenent

Tenporary Berns

Wat er

Contr ol

*Reset

Ground Sign

*Reset

Fence

Relay Riprap (Conplete In Place)

Dewat eri ng

*QOrganic Fertilizer

* Conpost

(Mechani cal Iy Applied)

*Humat e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
126. 44000
60. 000
DAY
135. 19000
2, 000. 000
LF
1. 12000
1. 000
LS
9, 185. 27000
1. 000
EACH
398. 04000
500. 000
LF
7. 40000
120. 000
cy
25. 66000
1. 000
LS
19, 362. 32000
390. 000
LB
1. 12000
150. 000
cy
44. 85000
542. 000
LB

1.12000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 11/ 2021

675.

565.

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 52: 33

AMOUNT

675.

565.

.00

95

60

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 212-00704

0175

212-00705

0180

212-00706

0185

212-00708

0190

212-00711

0195

213- 00003

0200

213- 00061

0205

213- 00150

0210

214-00220

0215

216- 00222

0220 240-00010

C22995 COLORADO DEPARTMENT OF TRANSPORTATI ON
22995-BI D
FBR0243- 091 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Mycorrhi zae 25. 000
LB
11. 15000
*El emental Sul fur 312. 000
LB
1.12000
*Seeding (Native) Drill 2. 300
ACRE
1, 158. 90000
*Seedi ng (Native) Broadcast 0. 300
ACRE
2,117. 60000
*Seedi ng (Wetland) Broadcast 0. 110
ACRE
2,229. 00000
*Mul chi ng (Weed Free) 2.300
ACRE
829. 10000
*Mul ch Tacki fier 460. 000
LB
3. 47000
*Bonded Fi ber Matrix 1.500
ACRE
3, 943. 40000
*Deci duous Tree (2 Inch Caliper) 2.000
EACH
1, 003. 05000
*Soil Retention Blanket (Coconut) (Biodegradable C ass 2, 000. 000
2
) Sy
3.21000
Renoval of Nests 20. 000
HOUR

49. 54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 11/ 2021

520.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 52: 33

AMOUNT

520.

.00

.00

.00

.00

.00

.00

50

.00

.00

.00

.00



CONTI D

CAT NO0200

0225 240- 00020

0230

304- 06000

0235

403- 00720

0240

403-34721

0245

403- 34751

0250

411-10255

0255

420-00112

0260

506- 00412

0265

507- 00350

0270

605- 00080

0275 607-00005

ROADWAY

C22995
22995-BI D
FBR0243- 091
| TEM
DESCRI PTI ON
Netting

Aggregat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot Mx Asphalt (Grading SX) (75) (PG 58-28)

* Hot

M x Asphal t

(Grading SX) (75) (PG 64-28)

*Emul si fied Asphalt (Sl ow Setting)

Geotextile (Drainage) (Cass 1)

Soil Riprap (12 Inch) (Conplete In Place)

*Grouted Riprap Slope and Ditch Paving

8 Inch Perforated Pipe Underdrain

*End Post

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
5%
6. 31000
1, 014. 000
TON
37. 56000
50. 000
TON
184. 04000
818. 000
TON
118. 23000
287. 000
TON
143. 89000
234. 000
GAL
4. 35000
411. 000
sy
2. 75000
203. 000
cy
58. 13000
37.000
cy
260. 02000
16. 000
LF
96. 08000
1. 000
EACH

284. 31000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 06/ 11/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 52: 33

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22995 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22995-BI D ESTI MATE RUN 06/ 11/ 2021
PRQJECT: FBR0243- 091 ESTI MATE NO 0001 10: 52: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 607-00010 *Corner and Line Brace Post 4.000 0. 000
EACH 0. 000 0. 00
341. 18000 0. 000 0. 00
0285 607-01000 *Fence Barbed Wre with Metal Posts 500. 000 0. 000
LF 0. 000 0. 00
5. 69000 0. 000 0.00
0290 607-11525 Fence (Plastic) 1, 000. 000 0. 000
LF 321. 500 607. 64
1. 89000 321.500 607. 64
0295 612-00041 *Del i neator (Flexible) (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
77.34000 0. 000 0.00
0300 612-00043 *Del i neator (Flexible) (Type IIl) 6. 000 0. 000
EACH 0. 000 0. 00
85. 30000 0. 000 0. 00
0305 614-00012 *Sign Panel (Class I1) 21.000 0. 000
SF 0. 000 0. 00
22. 75000 0. 000 0.00
0310 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
483. 33000 0. 000 0. 00
0315 621-00430 *Det our 2, 060. 000 0. 000
SY 0. 000 0. 00
37.97000 0. 000 0.00
0320 625-00000 *Construction Surveying 1. 000 0. 000
LS 0.126 2,790.81
22,149. 28000 0.126 2,790.81
0325 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 250 20,512. 54
82, 050. 14000 0. 250 20,512.54
0330 626-01114  *Public Information Managenent (Tier |V) 170. 000 0. 000
DAY 41.000 1,988.09

48. 49000 41. 000 1, 988. 09



CONTI D: C22995 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22995-BI D ESTI MATE RUN 06/ 11/ 2021
PRQJECT: FBR0243- 091 ESTI MATE NO 0001 10: 52: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 627-00008 *Modi fi ed Epoxy Pavenent Marking 27.000 0. 000
GAL 0. 000 0. 00
176. 28000 0. 000 0. 00
0340 627-00013 *Paverent Marking Paint (H gh Build) 40. 000 0. 000
GAL 0. 000 0. 00
68. 24000 0. 000 0.00
0345 629-01001 *Survey Monument (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
153. 53000 0. 000 0. 00
0350 630-00000 *Fl aggi ng 800. 000 0. 000
HOUR 16. 500 534.93
32. 42000 16. 500 534.93
0355 630-00007 *Traffic Control Inspection 50. 000 0. 000
DAY 9. 000 4,605.84
511. 76000 9. 000 4, 605. 84
0360 630-00012 *Traffic Control Management 100. 000 0. 000
DAY 1. 000 739.21
739. 21000 1.000 739.21
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 0. 000
EACH 1.000 966. 66
966. 66000 1. 000 966. 66
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
210. 39000 0. 000 0.00
0375 630-80341 *Construction Traffic Sign (Panel Size A) 20. 000 0. 000
EACH 0. 000 0. 00
62. 55000 0. 000 0. 00
0380 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 0. 000
EACH 4.500 435.02
96. 67000 4.500 435.02
0385 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 0. 000
EACH 2.000 193. 34

96. 67000 2.000 193. 34



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0390 630-80355

0395

630- 80359

0400

630- 80360

0405

630- 80363

0410

630- 80364

0415

630-80370

0420

630- 80380

0425

630- 85010

0430

630- 85041

0435

700- 70010

0440 700-70016

C22995
22995-BID
FBR0243- 091
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Barrier

(Tenpor ary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
6, 254. 82000
10. 000
DAY
85. 30000
50. 000
EACH
34. 12000
50. 000
EACH
39. 81000
50. 000
EACH
45. 49000
1, 220. 000
LF
42. 13000
50. 000
EACH
13. 65000
4. 000
EACH
5,117. 58000
20. 000
DAY
740. 35000
75, 000. 000
FA
1. 00000
0.010
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
13.
13.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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6, 254.

443.

10, 005.

5, 117.

82

.00

56

.00

.00

88

.00

58

.00

.00

.00

10: 52: 33

AMOUNT

6, 254.

443.

10, 005.

5, 117.

82

.00

56

.00

.00

88

.00

58

.00

.00

.00



CONTI D

C22995
22995-BID
FBR0243- 091
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 10
ESTI MATE RUN 06/ 11/ 2021

CAT NO0200

0445

0450

0455

0460

700- 70019

700- 70025

700- 70111

700- 70380

CAT NO0300

0465

0470

0475

0480

0485

0490

202- 00026

202- 00400

206- 00000

206- 00200

206- 01781

206- 01782

ROADWAY

F/ A Asphalt Cenent Cost Adj ustnent

F/ A Quality Incentive Paynent

Project First Program

F/ A Erosion Control & Landscpaing

STRUCTURE 024G331948BL

Renoval of Slope and Ditch Paving

*Rermoval of Bridge

Structure Excavation

Structure Backfill (Cass 2)

Shoring (Area 1)

Shoring (Area 2)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0.010
FA
1. 00000
2, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
CAT 0200
310. 000
sy
15. 34000
1. 000
EACH
37, 459. 36000
230. 000
cy
25. 36000
400. 000
cy
19. 06000
1. 000
LS
25, 859. 64000
0. 500
LS

39, 803. 94000

CURRENT AMI $ 1,002, 099.00 $

10: 52: 33
PREV QTY/ AMOUNT
QrY TH S PERI OD TH S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0.00
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0.00

68,678.81 % 68, 678. 81

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00



CONTI D:

CAT NO0300

0495 515-00120

0500 601-03030

0505 602- 00000

0510 602-00020

CAT NO0301

0515 202-00150

0520

206- 00000

0525

206- 00200

0530

206- 01782

0535

601- 03030

0540 602-00000

ESTI MATE NG 0001 10: 52: 33
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
252. 000 0. 000
sy 0. 000 0. 00
29. 57000 0. 000 0. 00
285. 000 0. 000
oY 0. 000 0. 00
676. 66000 0. 000 0. 00
29, 095. 000 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0. 00
20, 335. 000 0. 000
LB 0. 000 0. 00
1. 60000 0. 000 0. 00
CAT 0300  CURRENT AMI $  362,491.06 $ 0.00$ 0.00
2.000 0. 000
EACH 2.000 767. 00
383. 50000 2.000 767. 00
55. 000 0. 000
oy 0. 000 0. 00
25. 36000 0. 000 0. 00
40. 000 0. 000
oY 0. 000 0. 00
19. 06000 0. 000 0. 00
0.500 0. 000
Ls 0. 000 0. 00
39, 803. 94000 0. 000 0. 00
23. 000 0. 000
oY 0. 000 0. 00
676. 66000 0. 000 0. 00
4, 600. 000 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0. 00
CAT0301  CURRENT AMI $  42,851.35% 767.00 $ 767. 00

C22995
22995-BID
FBR0243- 091

| TEM
DESCRI PTI ON

STRUCTURE 024G331948BL

Wat er proof i ng ( Menbr ane)

*Concrete Class D (Box Cul vert)

Rei nforcing Steel

Rei nforcing Steel

STRUCTURE 024G332060BR

of wall

Renoval

(CBC W ngwal |)

Structure Excavation

Structure Backfill

(O ass 2)

Shoring (Area 2)

*Concrete C ass D (Box Cul vert)

Rei nforcing Steel

(Epoxy Coat ed)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 06/ 11/ 2021



CONTI D: C22995 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22995-BI D ESTI MATE RUN 06/ 11/ 2021
PRQJECT: FBR0243- 091 ESTI MATE NO 0001 10: 52: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0545 620- 00002 Field Ofice (Cass 2) 1. 000 0. 000
EACH 1. 000 21,152.83
21, 152. 83000 1. 000 21, 152. 83
0550 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 23,207. 84
23, 207. 84000 1. 000 23, 207. 84
0555 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 2,617.84
1, 308. 92000 2.000 2,617. 84

CAT 0400 CURRENT AMI  $ 46,978.51 8% 46,978.51% 46,978. 51

PRQJECT TOTAL CURRENT AMI $ 1,454,419.92$% 116,424.32$% 116, 424.32



